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OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES

Bureau of Indian Affairs
Office of Facilities Management and Construction
Executive Summary — September 2013

The BIA is currently in the process of implementing a national realignment. Numerous administrative functions such as
budget, facilities, acquisition, and property management have been realigned to the Regional Directors, as specified in
Secretarial Order 3329. As part of the realignment, OFMC is in the process of the transitioning project management for
construction projects to the Regional Directors. OFMC’s new role will assume central office functions in an advisory and
oversight capacity for policies and procedures, along with providing program evaluations and technical assistance.

Construction continues on five major projects across Indian Country. The projects represent a total of over $140 million in
education construction and more than $40 million in justice center construction.

* In Pine Ridge, South Dakota, the 93,469 square foot Oyati Ke Woope Ogna Tipi, Justice Center for the People, has passed
the half-way point and is now 65% complete. This project is being accomplished through a Pub. L. 93-638 contract with
the Oglala Sioux Tribe.

» Anadarko, Oklahoma is the site of Riverside Indian School where construction continues on boys and girls dormitories.
The dormitories are over 56% completed and each 47,183 square foot dormitory will serve 200 students.

The Riverside Indian School campus is also the location of a replacement high school for 322 students in grades 9-12.
Construction on the school building is 45% complete.

 Construction is being completed on a K-6 replacement school, a dormitory for 50 students in grades 1-6, and 14 employee
housing units at Wide Ruins Community School in Arizona.

» The replacement Dennehotso Boarding School is now 10% complete. When finished, the K-8 school will be 46,540 square
feet and will serve 186 students. A dormitory for 33 students is part of this project on the Navajo Reservation in Arizona.

* In Browning, Montana, Blackfeet Dormitory construction is underway. The new replacement dormitory will serve 200
students in grades 1-12.

Executive Summary - OFMC



OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES E%

Bureau of Indian Affairs
Office of Facilities Management and Construction
Budget Status - Total Appropriation/Obligation by Program

FY 2013 Bureau of Indian Education Construction Budget
Final through December 13, 2013

FBMS FBMS
FBMS 2013 | Fiscal Year 2012 FBMS FBMS FBMS Committed Not FBMS % Obligation

Education Construction Appripriation Carryover Reprogramming | Recoveries | Total Allocation Obligated Obligated to Date Remarks
112 Replacement Schools $0 $4,784,837 $3,545,756 $386,220 $8,716,813 $0 $3,513,553 40%
113 Housing $4,405,076 $1,017,331 $4,127 $270,232 $5,696,766 $0 $2,899,913 51%
114 Facility Improvement & Repair $48,374,337 $3,334,138 $1,177,150 $195,821 $53,081,446 $0 | $44,069,354 83%
116 New Facility Construction $0 $9,168,439 ($4,095,756) $0 $5,072,683 $0 $2,061,888 41%

Total $52,779,413 $18,304,745 $631,276 $852,274 $72,567,708 $0 | $52,544,709 2%

FY 2013 Public Safety and Justice Services Construction Budget
Final through December 13, 2013

FBMS FBMS
FBMS 2013 | Fiscal Year 2012 FBMS FBMS FBMS Committed Not FBMS % Obligation
Public Safety and Justice Appripriation|  Carryover Reprogramming | Recoveries | Total Allocation |  Obligated Obligated to Date Remarks
117 FI&R -Detention Facilities $4,139,863 $1,986,262 ($908,191) $244,046 $5,461,980 $0 $3,123,789 57%
118 Fire Protection $3,432,608 $1,078,848 $718,134 $5,229,590 $0 $3,277,034 63%
119 New Construction $0 $2,001,639 ($1,999,810) $0 $1,829 $0 $18 01%
120 New Housing $3,487,411 $370,146 $0 $3,857,557 $0 $2,955,474 7%
Total $11,059,882 $5,436,895 ($2,908,001) $962,180 $14,550,956 $0 $9,356,315 64%

Total Appropriation/Obligation by Program



OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES

Bureau of Indian Affairs
Office of Facilities Management and Construction
Budget Status - Total Appropriation/Obligation by Program

FY 2013 Other Program Construction Budget
Final through December 13, 2013

FBMS FBMS
General Administration, Telecom, | FBmS 2013 | Fiscal Year 2012 FBMS FBMS FBMS Committed Not | FBMS | 9% Obligation
Program Management Construction |Appripriation Carryover Reprogramming | Recoveries | Total Allocation Obligated Obligated to Date Remarks
152 Telecommunications $853,910 $90,256 $0 $944,166 $0 $243,690 26%
153 Facility Improvement & Repair $1,083,349 $357,437 ($91,654) $20,862 $1,369,994 $0 $1,042,604 76%
155 Program Management $6,955,878 $2,655,480 $488,572 $10,099,931 $0 $9,155,328 91%
Total $8,893,137 $3,103,174 ($91,654) $509,434 $12,414,091 $0 | $10,441,622 84%
Grand Total $72,732,432 $26,844,814 ($2,368,379) $2,323,887 $99,532,755 $0 | $72,342,646 72.68% I

Total Appropriation/Obligation by Program
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Bureau of Indian Affairs
Office of Facilities Management and Construction
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Active Project Status

Active Projects -y



OFFICE of FACILITIES, ENVI

Office of Facilities Management and Construction
Active Project Status

Education Replacement School - Design

ONMENTAL and CULTURAL RESOURCES
Bureau of Indian Affairs

Planning Design Construction Award Construction Progress
Original Original Original Original Revised
Scheduled Actual Scheduled Actual Scheduled Actual Scheduled | Scheduled Actual
# Replacement School Projects FY Procurement Design Start Start Start Start Start Contractor | Completion | Completion | Completion
Projects in Design Funding Process % Complete Date Date Date Date Date Award Date Date Date
1 Blackfeet Dormitory, MT 2012 | Commercial D/B 100% Dec-11 Feb-12 Sep-12 Sep-12 Sep-12 Oct-12 Sep-14
Education Replacement School - Construction
Planning Design Construction Award Construction Progress
Original Original Original Original Revised
Scheduled Actual Scheduled Actual Scheduled Actual Scheduled | Scheduled Actual
# Replacement School Projects FY Procurement | Construction Start Start Start Start Start Contractor | Completion | Completion | Completion
Projects in Construction Funding Process % Complete Date Date Date Date Date Award Date Date Date
2 Dennehotso Repl School, AZ 2009 | Commercial D/B 25% Oct-05 Aug-06 Nov-09 Jun-10 Sep-10 Sep-10 May-12 Aug-14
3 Wide Ruins, AZ 2003 | Commercial D/B 54% Nov-09 May-10 Aug-09 Oct-10 May-11 Dec-13
Twin Buttes Tribal Demonstration,
4 ND 2005 638 Contract 98% Aug-05 Aug-05 Aug-05 Aug-05 Aug-05 May-12 Sep-08 Mar-13
5 Blackfeet Dormitory, MT 2012 | Commercial D/B 8% Dec-11 Feb-12 Sep-12 Sep-12 Sep-12 Oct-12 Sep-14

Education Replacement School




OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES E%

Bureau of Indian Affairs
Office of Facilities Management and Construction
Active Project Status

Education Replacement Facility - Design

Planning Design Construction Award Construction Progress
Original Original Original Original Revised
Scheduled Actual Scheduled Actual Scheduled Actual Scheduled | Scheduled Actual
# FY Procurement Design Start Start Start Start Start Contractor | Completion | Completion | Completion
Projects Projects in Design Funding Process % Complete Date Date Date Date Date Award Date Date Date
None
Education Replacement Facility - Construction
Planning Design Construction Award Construction Progress
Original Original Original Original Revised
Scheduled Actual Scheduled Actual Scheduled Actual Scheduled | Scheduled Actual
# FY Procurement Construction Start Start Start Start Start Contractor | Completion | Completion | Completion
Projects Projects in Construction Funding Process % Complete Date Date Date Date Date Award Date Date Date
Commercial
5 Riverside Dorm |, OK 2009 | Design/Bid/Build 56% Sep-08 Sep-08 Dec-09 Jun-10 Apr-10 Aug-12 Sep-11 Jun-14
Commercial
6 Riverside Academic , OK 2011 Desigr/Bid/Build 45% Aug-11 Aug-11 Feb-12 Jan-12 Sep-12 Sep-12 Oct-13 Dec-13
Commercial
7 Riverside Dorm I, OK 2012 [ Design/Bid/Build 56% Feb-12 Feb-12 Sep-12 Aug-12 Oct-13 Jun-14

Education Replacement Facility



OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES E%

Bureau of Indian Affairs
Office of Facilities Management and Construction
Active Project Status

Education Major Facility Improvement and Repair (FI&R) - Design

Planning Design Construction Award Construction Progress
Original Original Original Original Revised
Scheduled Actual Scheduled Actual Scheduled Actual Scheduled | Scheduled Actual
# FY Procurement Design Start Start Start Start Start Contractor | Completion | Completion | Completion
Projects FI&R Projects in Design Funding Process % Complete Date Date Date Date Date Award Date Date Date
None

Education Major Facility Improvement and Repair (FI&R) - Construction

Planning Design Construction Award Construction Progress
Original Original Original Original Revised
Scheduled Actual Scheduled Actual Scheduled Actual Scheduled | Scheduled Actual
it FI&R Projects FY Procurement Construction Start Start Start Start Start Contractor | Completion | Completion | Completion
Projects in Construction Funding Process % Complete Date Date Date Date Date Award Date Date Date
None

Education Major Facility Improvement and Repair (FI&R)



OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES

Bureau of Indian Affairs
Office of Facilities Management and Construction
Active Project Status

Fire Station Projects

Construction

Project # FY | Procurement
# Projects |Fire Stations in Planning Funding Process | % Complete | Award Amount Bxpenditures Comments
07N3J 1 Nazlini Brdg Sch Fire Station 2007 |Commercial 100% $1,181,405.02 $1,134,430.77 |Project Completed
D/B Awarded.
08N1J 2 Dibe Yazhi Habitiin Fire Sta. 2008 |Commercial 49% $840,074.71 $407,934.62 |Scheduled to be complete December 2013
08NOJ 3 Dilcon Fire Station 2008 |Commercial 99% $1,122,526.40 $1,016,961.72 |Waiting for final DSRM walkthrough
D/B Awarded.
SO09N3501 4 Black Mesa Fire Station 2008 |Commercial 44% $956,485.13 $418,801.70 |Scheduled to be complete December 2013
Rough Rock Community School Fire P.L. 100-297
12RRCSFS 5 Station 2012 |Grant 95% $500,000.00 $500,000.00 |Waiting for final DSRM walkthrough
Northern Cheyenne Tribal School
13C8J 6 (Busby) Modular Fire Station. 2013 |TBD 5% $453,848.00 $108,923.52 |In Planning for site selection
John F. Kennedy Community School
TBD 7 Fire Station 2013 |Commercial TBD $0.00 |In Planning

Fire Stations e



OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES

Bureau of Indian Affairs

Office of Facilities Management and Construction

Active Project Status

Fire Protection Projects

*FA denotes Fire Alarm :
Construction
Project # FY | Procurement

# Projects |Fire Protection Projects Funding Process | % Complete | Award Amount Expenditures Comments
02FPINQ2 1 Crystal Brdg School *FA System 2002 TBD 10% $292,106.08 $249,202.94 |Re-assumed from CoE.
S04N3501 2 Rock Point *FA System 2004 TBD 10% $499,999.00 $52,403.18 [Re-assumed from CoE.
5K118FA1 3 |T'lis Nasbhas *FA System 2005 | Commercial 100% $3,161,669.22 $3,161,669.22 |Project Completed
709N3302 4 Shonto Brdg Sch *FA System 2009 | Commercial 100% $499,000.00 $499,000.00 |Project Completed
X10F5301/ Bug-O-Nay-Ge-Shig *FA & Sprinkler
X10F5302 5 [System 2010 | Commercial 100% $329,230.00 $329,230.00 |Final submittal needed
X10N3501 6 Lukachukai *FA System 2010 Commercial 107% $644,349.03 $691,934.04 |Project Completed
710N330V/ Greyhills High School *FA System
710N3302 7 and Sprinkler System 2010 Commercial 84% $2,636,596.03 $2,215,797.36 | Insulation continuing

Dzilth-na-o-dith-hle Community

711N3401 8 |School *FA System 2011 297 Grant 100% $190,847.00 $190,847.00 | Completed
711A010Y/ Cheyenne-Eagle Butte School *FA
711A0102 9 Systemand Sprinkler System 2011 Commercial 35% $702,798.40 $702,798.40 |In Construction
711C5701/
711C5702/ Northern Cheyenne Tribal School
711C5703 10  |(Busby) *FA Bldg 301, 302, 304 2011 297 Grant 100% $108,149.00 $108,149.00 |Project Completed
712A0801 11  |Marty Indian School *FA System 2012 Commercial 100% $362,222.49 $367,227.49 |Project Completed
712N3601/ Hunters Point Boarding School *FA
712N3602 12 [Dorm423, Sprinkler SystemBldg 422 | 2012 | Commercial 70% $720,523.05 $32,223.90 [In Construction

Fire Protection e
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Bureau of Indian Affairs
Office of Facilities Management and Construction
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Bureau of Indian Affairs

Office of Facilities Management and Construction

CIP Project Summary

CIP Summary
CIP PROJECTS
Total CIP Amount
Ongoing Projects 72 $74,594,481.64
Completed Projects 47 $22,477,262.16
Ownership Change to Tribe 1 $53,114.15
Not CIP (Change GL Posting) 14 $2,496,508.46
Transfers Pending PMs 25 $33,606,119.26
Transfers Pending Property 34 $67,800,784.19
Total CIP Projects 193 $201,028,269.86
Non-OFMC Projects (P&I) 18 $16,578,014.37
211 $217,606,284.23
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OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES

FY 2012/2013 — Program A31- Facilities Management
Summary Status of Funds — Period Ending September 30, 2013

Bureau of Indian Affairs
Office of Facilities Management and Construction

L

Septemoet 20

Amount Amount Undelivered
Region Consumable Consumed Budget Availabe | % Consumed Orders Expenditures | Total Obligations [ % Obligated
Office of Facilities, Environmental & Cultural Resources 3,847,980.18 - - -
Facilities Management - Great Plains - 755,876.73 19.64% 5,624.00 757,152.73 755,876.73
Facilities Management - Southern Plains - 216,194.81 5.62% - 216,194.81 216,194.81
Facilities Management - Rocky Mountain 814.86 381,682.28 9.92% 6,450.80 380,845.28 381,682.28
Facilities Management - Midwest - 143,018.81 3.72% - 143,018.81 143,018.81
Facilities Management - Western 42.16 563,551.97 14.64% 1,097.47 563,167.56 563,551.97
Facilities Management - Southwest - 180,558.28 4.69% - 180,558.28 180,558.28
Facilities Management - Navajo - 998,865.92 25.95% 75,228.43 1,020,741.71 998,865.92
Facilities Management - Northwest - 126,076.50 3.28% - 126,076.50 126,076.50
Facilities Management - Eastern - 210,112.06 5.46% 605.02 215,307.04 210,112.06
Grand Totals 3,848,837.20 3,575,937.36 272,899.84 92.91% 89,005.72 | 3,603,062.72 | 3,575,937.36 92.91%

O&M Summary Status of Funds P




Bureau of Indian Affairs

Office of Facilities Management and Construction

FY 2012/2013- Program A32 — Facilities Operations & Maintenance
Summary Status of Funds — Period Ending September 30, 2013

Amount Amount Undelivered
Region Consumable Consumed Budget Availabe | % Consumed Orders Expenditures Total Obligations | % Obligated
AOQ0 - Great Plains Region 2,813,958.55 2,694,163.73 119,794.82 95.74% 325,958.90 2,757,403.60 2,694,163.73 95.74%
BOO - Southern Plains Region 88,358.00 21,238.20 67,119.80 24.04% 9,327.24 27,618.70 21,238.20 24.04%
CO00 - Rocky Mountain Region 1,629,162.05 1,486,084.69 143,077.36 91.22% 267,642.21 1,484,783.67 1,486,084.69 91.22%
F0O - Midwest Region 169,070.88 39,091.29 129,979.59 23.12% 14,530.79 29,169.29 39,091.29 23.12%
GO0 - Eastern Oklahoma Region 41,450.75 5,007.13 36,443.62 12.08% 3,333.19 4,539.44 5,007.13 12.08%
HO0 - Western Region 2,783,365.71 2,442,322.04 341,043.67 87.75% 184,670.52 2,520,558.39 2,442,322.04 87.75%
J0O - Pacific Region 52,596.30 21,078.20 31,518.10 40.08% 7,790.00 35,306.54 21,078.20 40.08%
MO0 - Southwest Region 1,408,104.67 1,111,829.63 296,275.04 78.96% 109,810.38 1,123,404.53 1,111,829.63 78.96%
NOO - Navajo Region 25,866.92 2,816.79 23,050.13 10.89% 336.30 2,480.49 2,816.79 10.89%
P00 - Northwest Region 1,678,823.70 1,430,223.77 248,599.93 85.19% 201,841.76 1,245,692.43 1,430,223.77 85.19%
S00 - Eastern Region 187,376.00 128,046.42 59,329.58 68.34% 4.56 158,507.80 128,046.42 68.34%
K600 - Office of Facilities, Environmental
& Cultural Resources 209,648.48 141,807.44 67,841.04 67.64% 82,588.83 119,996.68 141,807.44 67.64%
D00 - Bureau Of Indian Education 3,095,615.44 2,384,752.23 710,863.21 77.04%| 201,786.86 | 2,557,158.86 | 2,384,752.23 77.04%
Director, Bureau Of Indian Education - 111.20 0.00% - 111.20 111.20
Turtle Mountain Education Line Office - 12,034.38 0.39% - 12,034.38 12,034.38
New Mexico South Education Line Office - 51,557.02 1.67% 24,228.33 60,289.95 51,557.02
New Mexico Navajo North Education Line Office 14,322.19 392,298.51 12.67% 71,866.43 400,517.57 392,298.51
Avrizona Navajo North Education Line Office - 402,309.61 13.00% 42,059.02 426,498.87 402,309.61
New Mexico Navajo Central Education Line Office 4.76 416,390.70 13.45% 43,379.20 449,219.91 416,390.70
Avrizona Navajo Central Education Line Office - 321,304.68 10.38% - 327,949.69 321,304.68
Avrizona Navajo South Education Line Office - 788,746.13 25.48% 20,253.88 880,537.29 788,746.13
Grand Totals 14,183,397.45| 11,908,461.56 | 2,274,935.89 83.96%| 1,409,621.54( 12,066,620.42 | 11,908,461.56 | 83.96%

O&M Summary Status of Funds

w180




Bureau of Indian Affairs

Office of Facilities Management and Construction
FY 2013 — Excess Space, Disposals and Transfers (Actuals)
Period Ending September 30, 2013

FY 2013 Qtr-1

FY 2013 Qtr-2

FY 2013 Qtr-3

FY 2013 Qtr-4

December 31, 2012 March 31, 2013 June 30, 2013 September 30, 2013 FY 2013 Total

Non Quarters Count | Gross Sq Ft | Count | Gross Sq Ft| Count | Gross Sq Ft | Count | Gross Sq Ft Count | Gross Sq Ft

General Administration 0 0 0 0 0 0 3 26,632 3 26,632
Public Safety and Justice 0 0 0 0 0 0 2 15,634 2 15,634
BIA Education 0 0 5 9,114 1 259 17 228,341 23 237,714
Grant Education 0 0 2 627] 6 45,230 3 30,507 11 76,364
Education Non-Quarters Total 0 0 7 9,741 7 45,489 20 258,848 34 314,078
Total] O 0 7 9,741 7 45489 25 301,114 39 356,344

Quarters Count | Gross Sq Ft | Count | Gross Sq Ft| Count | Gross Sq Ft | Count | Gross Sq Ft Count |Gross Sq Ft

General Administration 1 2,028 0 0 7 3,875 3 4,714 11 10,617
Public Safety and Justice 0 0 0 0 0 0 0 0 0 0
BIA Education 0 o o o O o] 28 38,436 28 38,436
Grant Education 0 o 14 20,425 O o 1 1,948 15 22,373
Education Quarters Total 0 0 14 20,425 0 0 29 40,384 43 60,809
Total 1 2,028 14 20,425 7 3,875 32 45,098 54 71,426

Grand Totals

Non Quarters and Quarters Count | Gross Sq Ft| Count | Gross Sq Ft| Count | Gross Sq Ft| Count | Gross Sq Ft Count |Gross Sq Ft
General Administration 1 2,028 0 0 7 3,875 6 31,346 14 37,249
Public Safety and Justice 0 0 0 0 0 0 2 15,634 2 15,634
BIA Education 0 0 5 9,114 1 259 45 266,777 51 276,150
Grant Education 0 o] 16 21,052 6 45,230 4 32,455 26 98,737
Education 0 0 21 30,166 7 45,4891 49 299,232 77 374,887

Grand Totals 1 2,028 21 30,166 14 49,364 57 346,212 93 427,770

Excess Space, Disposals and Transfers
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OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES

Bureau of Indian Affairs

Division of Safety and Risk Management
Safety Inspections and Abatement Plans by Regions
FY 2013 Ending September 30, 2013

90 87-g7
80 76
70
60
53
50 i
40 I
A
30 2626 \
20 B 19 19 49 18
1515 15 15 1015 15 lTo 1o 15
n 4 9
10 | 8 |
4 5
I 222 2 33
0 0 0 P 0 0 0 0
~ P — —~ —~ — ‘ —~ —_ — —~ —~ — o) — —_~ P — ~_~ ~—~ Fon)
SI‘/ mn N (o] - ~ :L [{=] N mn ()] [{=] mn o o n (o] mn <t [{e]
pt o o kX ) (<X = 8 5 o o Al o = v b ) = A =
f % 3§ £ g ¢ T % £ ® 3z 8 & @B 3 £ £ & 8§ g
= i = 2 S @ 3 = o 5 5 g S S 2 3 2 3 = b
< — @ < o kel = S S = & S = (ol = o i< a
T _ ] o o I = © > $= =2 = > o = <L
© ] Ll £ - > < < <4 < < = o c > ;
5 j x © = © © o & X o S = 5 3
= = o 2 z = g i S S z =~ 2 @
D —
O o c © = z S 5 3 X 5
a © z 'z = z 3 8
3 : c = 7] c 4
o o [ fi _
L =l 8 b o [
> 7] < b7}
g : £
zZ

u No. of Inspections Required
m No. of Inspections Completed - (FY to date)
u No. of Finalized Abatement Plans

FY 2013 Safety Inspections and Abatement Plans




OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES

Bureau of Indian Affairs

Division of Safety and Risk Management

Ending September 30, 2013

Summary Report

Safety Inspections and Abatement Plans by Program

350

300

250

200

100

50
%
5 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013

M Abatement Plan in Place
@ Total Number of Finalized Inspections 246 288 319 277 324 261 251
@Education Abatement Plans in Place 135 98 94 80 82 81 42
@ General Administration Abatement Plansin Place 69 68 69 56 64 35 37
@Public Safety and Justice Abatement Plans in Place| 32 28 18 7 10 3 3
M Total Inspection Abatement Plansin Place 236 194 181 143 156 119 82

Percent Plan in Place of Inspections Finalized 96% 67% 57% 52% 48% 46% 33%

FY 2007 to FY 2013 Inspection & Abatement Plans

Percent = Total Inspection Abatement Plans in Place to Total Inspections Finalized




OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES

Bureau of Indian Affairs

Division of Safety and Risk Management
Issued Certificates of Occupancy
October 2012 Through September 2013

Type Issued
Certificate Location Occupancy Permanent Date Date
No. Issued To Code Structure Description Classification | Temporary Issued | Expires
OCTOBER 2012

One and Two

13-001 Kaibeto Boarding School N33-07 |New Employee Housing Quarters Building No. 1924  |Family Dwellings | Temporary 10/05/12 | 01/11/13
One and Two

13-002 Kaibeto Boarding School N33-07 |New Employee Housing Quarters Building No. 1925 |Family Dwellings | Temporary 10/05/12 | 01/11/13
One and Two

13-003 Kaibeto Boarding School N33-07 |New Employee Housing Quarters Building No. 1926 |Family Dwellings | Temporary 10/05/12 | 01/11/13
One and Two

13-004 Kaibeto Boarding School N33-07 |New Employee Housing Quarters Building No. 1927 |Family Dwellings | Temporary 10/05/12 | 01/11/13

New School Building
13-005 Loneman Day School A06-13 |[Supersedes 12-087] Multiple Temporary 10/16/12 | 01/11/13
Rosebud Sioux Tribe
13-006 Correctional Facility A07-14 |New Adult Detention Building Multiple Temporary 10/22/12 | 01/22/12
NOVEMBER 2012

New Employee Housing Quarters Building No. 1924 [One and Two

13-007 Kaibeto Boarding School N33-07 |[Supersedes 13-001] Family Dwellings [Permanent 11/06/12 | Indefinite
New Employee Housing Quarters Building No. 1925 [One and Two

13-008 Kaibeto Boarding School N33-07 |[Supersedes 13-002] Family Dwellings [Permanent 11/06/12 | Indefinite
New Employee Housing Quarters Building No. 1926 [One and Two

13-009 Kaibeto Boarding School N33-07 |[Supersedes 13-002] Family Dwellings [Permanent 11/06/12 | Indefinite
New Employee Housing Quarters Building No. 1927 [One and Two

13-010 Kaibeto Boarding School N33-07 |[Supersedes 13-004] Family Dwellings [Permanent 11/06/12 | Indefinite
One and Two

13-011 Hopi Agency H65-01 |New Employee Housing Quarters Building No. 1 Family Dwellings [ Temporary 11/19/12 | 02/19/13
One and Two

13-012 Hopi Agency H65-01 |New Employee Housing Quarters Building No. 2 Family Dwellings [ Temporary 11/19/12 | 02/19/13

DECEMBER 2012
13-013 St Francis Indian School A07-09 |New Facilities Management and Bus Storage Building |Multiple Temporary 12/14/12 | 03/14/13

Issued Certificates of Occupancy




OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES

Bureau of Indian Affairs

Division of Safety and Risk Management
Issued Certificates of Occupancy
October 2012 Through September 2013

Type Issued
Certificate Location Occupancy Permanent Date Date
No. Issued To Code Structure Description Classification | Temporary Issued | Expires
JANUARY 2013
Navajo Nation Justice Center
13-014 (Crownpoint, NM) N34-01 |New Adult Detention Building Multiple Temporary 01/22/13 | 04/22/13
Navajo Nation Justice Center
13-015 (Crownpoint, NM) N34-01 |New Juvenile Detention Building Multiple Temporary 01/22/13 | 04/22/13
Navajo Nation Justice Center
13-016 (Crownpoint, NM) N34-01 |New Law Enforcement Building New Business Temporary 01/22/13 | 04/22/13
Navajo Nation Justice Center
13-017 (Crownpoint, NM) N34-01 |New Courts Building Multiple Temporary 01/22/13 | 04/22/13
Navajo Nation Justice Center
13-018 (Crownpoint, NM) N34-01 |New Hogan Building New Business Permanent 01/22/13 | Indefinite
FEBRUARY 2013
Navajo Nation Justice Center
13-019 (Tuba City, AZ) N35-01 |New Adult Detention Building Multiple Temporary 02/06/13 | 05/04/13
Navajo Nation Justice Center
13-020 (Tuba City, AZ) N35-01 |New Law Enforcement Building New Business Temporary 02/06/13 | 05/04/13
Navajo Nation Justice Center
13-021 (Tuba City, AZ) N34-01 |New Courts Building Multiple Temporary 02/06/13 | 05/04/13
Navajo Nation Justice Center
13-022 (Crownpoint, NM) N34-01 |New Hogan Building New Business Permanent 02/03/13 | Indefinite
Rosebud Sioux Tribe
13-023 Correctional Facility A07-14 |New Adult Detention Building Multiple Permanent 02/22/13 | Indefinite
One and Two
13-024 Ute Mountain Agency M45-01 |New Employee Housing Quarters Building No. 111 [Family Dwellings | Temporary 02/22/13 | 05/22/13
One and Two
13-025 Ute Mountain Agency M45-01 |New Employee Housing Quarters Building No. 112 |Family Dwellings | Temporary 02/22/13 | 05/22/13
One and Two
13-026 Ute Mountain Agency M45-01 |New Employee Housing Quarters Building No. 113 |Family Dwellings | Temporary 02/22/13 | 05/22/13
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FEBRUARY 2013
One and Two
13-027 Ute Mountain Agency M45-01 |New Employee Housing Quarters Building No. 114 Family Dwellings [ Temporary 02/22/13 | 05/22/13
One and Two
13-028 Ute Mountain Agency M45-01 |New Employee Housing Quarters Building No. 115 |Family Dwellings | Temporary 02/22/13 | 05/22/13
New School Building
13-029 Crow Creek Tribal School A14-04 |[[Supersedes 12-105] Multiple 3rd Temporary 02/22/13 | 08/22/13
New Bus Storage and Maintenance Building
13-030 Crow Creek Tribal School Al14-04 |[Supersedes 12-106] Multiple 3rd Temporary 02/22/13 | 08/22/13
New Dormitory Building
12-107 Crow Creek Tribal School Al14-04 |[Supersedes 12-072] New Dormitories
New Dormitory Building
13-031 Crow Creek Tribal School Al14-04 |[Supersedes 12-107] New Dormitories [3rd Temporary 02/22/13 | 08/22/13
New Employee Housing Quarters Building No. 155 One and Two
13-032 Crow Creek Tribal School A14-04 |[[Supersedes 12-108] Family Dwellings |3rd Temporary 02/22/13 | 08/22/13
New Employee Housing Quarters Building No. 157 One and Two
13-033 Crow Creek Tribal School A14-04 |[Supersedes 12-109] Family Dwellings [3rd Temporary 02/22/13 | 08/22/13
New Employee Housing Quarters Building No. 159 One and Two
13-034 Crow Creek Tribal School A14-04 |[Supersedes 12-110] Family Dwellings [3rd Temporary 02/22/13 | 08/22/13
New Employee Housing Quarters Building No. 161A [One and Two
13-035 Crow Creek Tribal School Al14-04 |[Supersedes 12-111] Family Dwellings [3rd Temporary 02/22/13 | 08/22/13
New Employee Housing Quarters Building No. 161B [One and Two
13-036 Crow Creek Tribal School Al14-04 |[Supersedes 12-112] Family Dwellings [3rd Temporary 02/22/13 | 08/22/13
New Detached Garage Building No. 156
13-037 Crow Creek Tribal School A14-04 |[Supersedes 12-113] Storage 3rd Temporary 02/22/13 | 08/22/13
New Detached Garage Building No. 158A
13-038 Crow Creek Tribal School Al14-04 |[Supersedes 12-114] Storage 3rd Temporary 02/22/13 | 08/22/13
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Type Issued
Certificate Location Occupancy Permanent Date Date
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FEBRUARY 2013
New Detached Garage Building No. 158B
13-039 Crow Creek Tribal School Al14-04 |[Supersedes 12-115] Storage 3rd Temporary 02/22/13 | 08/22/13
New Detached Garage Building No. 160A
13-040 Crow Creek Tribal School A14-04 |[[Supersedes 12-116] Storage 3rd Temporary 02/22/13 | 08/22/13
New Detached Garage Building No. 160B
13-041 Crow Creek Tribal School A14-04 |[[Supersedes 12-117] Storage 3rd Temporary 02/22/13 | 08/22/13
MARCH 2013
13-042 Cibecue Community School H52-11 |Existing High School Building No. 341 Multiple Permanent 03/01/13 | Indefinite
New Employee Housing Quarters Building No. 1 One and Two
13-043 Hopi Agency H65-01 |[Supersedes 13-011] Family Dwellings |Permanent 03/14/13 | Indefinite
New Employee Housing Quarters Building No. 2 One and Two
13-044 Hopi Agency H65-01 |[Supersedes 13-012] Family Dwellings |Permanent 03/14/13 | Indefinite
Navajo Nation Justice Center New Courts Building
13-045 (Crownpoint, NM) N34-01 |[Supersedes 13-017] Multiple Permanent 03/18/13 | Indefinite
13-046 Twin Buttes Day School A04-04 |New School Building Multiple Temporary 03/21/13 | 09/21/13
APRIL 2013
New Employee Housing Quarters Building No. 111 One and Two
13-047 Ute Mountain Agency M45-01  |[Supersedes 13-024] Family Dwellings [Permanent 04/08/13  [Indefinite
New Employee Housing Quarters Building No. 112 One and Two
13-048 Ute Mountain Agency M45-01  |[Supersedes 13-025] Family Dwellings |Permanent 04/08/13 |Indefinite
New Employee Housing Quarters Building No. 113 One and Two
13-049 Ute Mountain Agency M45-01  |[Supersedes 13-026] Family Dwellings |Permanent 04/08/13 |Indefinite
New Employee Housing Quarters Building No. 114  [One and Two
13-050 Ute Mountain Agency M45-01  |[Supersedes 13-027] Family Dwellings [Permanent 04/08/13  [Indefinite
New Employee Housing Quarters Building No. 115 One and Two
13-051 Ute Mountain Agency M45-01  |[Supersedes 13-028] Family Dwellings |Permanent 04/08/13 |Indefinite
Navajo Nation Justice Center New Law Enforcement Building
13-052 (Tuba City, AZ) N33-01 [Supersedes 13-020] New Business Permanent 04/22/13 |Indefinite
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MAY 2013
Navajo Nation Justice Center New Adult Detention Building
13-053 (Tuba City, AZ) N33-01 |[Supersedes 13-019] Multiple Permanent 05/02/13 | Indefinite
Navajo Nation Justice Center New Adult Detention Building
13-054 (Crownpoint, NM) N34-01 |[Supersedes 13-014] Multiple Permanent 05/10/13 | Indefinite
Navajo Nation Justice Center New Juvenile Detention Building
13-055 (Crownpoint, NM) N34-01 |[Supersedes 13-015] Multiple Permanent 05/10/13 | Indefinite
Navajo Nation Justice Center New Law Enforcement Building
13-056 (Crownpoint, NM) N34-01 |[Supersedes 13-016] New Business Permanent 05/10/13 | Indefinite
Navajo Nation Justice Center New Courts Building
13-057 (Crownpoint, NM) N34-01 |[Supersedes 13-017] Multiple Permanent 05/10/13 | Indefinite
13-058 Colorado River Indian Tribes H51-01 |New Juvenile Detention Building Multiple Permanent 05/17/13 | Indefinite
JUNE 2013
Eastern Navajo Agency Relocated (Kirkland AFB) Existing Modular Office
13-059 Headquarters N34-01 |Building Multiple Temporary 06/14/13 | 09/14/13
JULY 2013
Relocated (Kirkland AFB) Existing Modular Office
13-060 Chinle Agency Headquarters | N35-01 [Building Existing Business | Temporary 07/10/13 | 10/10/13
13-061 Taos Day School M25-19 |New Modular Classroom Building No. A New Education  [Temporary 07/19/13 | 10/19/13
13-062 Taos Day School M25-19 |New Modular Classroom Building No. B New Education [ Temporary 07/19/13 | 10/19/13
13-063 Quileute Tribal School P10-02 [New Modular Classroom Building No. A New Education  [Temporary 07/25/13 | 10/25/13
13-064 Quileute Tribal School P10-02 [New Modular Classroom Building No. B New Education | Temporary 07/25/13 | 10/25/13
New School Building
13-065 Circle of Life Survival School F53-14 |[Supersedes 12-098] Multiple Permanent 07/25/13 | Indefinite
AUGUST 2013
Ohkay Owingeh Community
13-066 School M25-14 |New Modular Classroom Building New Education  [Temporary 08/06/13 | 11/06/13
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SEPTEMBER 2013
Relocated (Kirkland AFB) Existing Modular Office
Eastern Navajo Agency Building
13-067 Headquarters N34-01 |[Supersedes 13-059] Multiple 2nd Temporary 09/14/13 | 01/14/14
New School Building
13-068 Twin Buttes Day School A04-04 |[[Supersedes 13-046] Multiple Temporary 09/14/13 | 12/14/13
13-069 American Horse School A06-02 |New Modular Classroom Building No. 1 New Education  [Temporary 09/23/13 | 12/23/13
13-070 American Horse School A06-02 |New Modular Classroom Building No. 2 New Education  [Permanent 09/23/13 | Indefinite
13-071 American Horse School A06-02 |New Modular Classroom Building No. 3 New Education  [Permanent 09/23/13 | Indefinite
13-072 American Horse School A06-02 |New Modular Classroom Building No. 4 New Education  [Permanent 09/23/13 | Indefinite
Blackwater Community
13-073 School H57-12 |New Modular Classroom Building No. 1 New Education  [Permanent 09/23/13 | Indefinite
Blackwater Community
13-074 School H57-12 |New Modular Classroom Building No. 2 New Education |Permanent 09/23/13 | Indefinite
Blackwater Community
13-075 School H57-12  |Existing Relocated Modular Kitchen/Dining Building |Multiple Permanent 09/23/13 | Indefinite
New Facilities Management and Bus Storage Building
13-076 St. Francis Indian School A07-09 |[Supersedes 13-013] Multiple Temporary 09/23/13 | 03/23/14
New School Building
13-077 Crow Creek Tribal School A14-04 |[Supersedes 13-029] Multiple 4th Temporary 09/23/13 | 09/23/14
New Bus Storage and Maintenance Building
13-078 Crow Creek Tribal School A14-04 |[Supersedes 13-030] Multiple 4th Temporary 09/23/13 | 09/23/14
New Dormitory Building
13-079 Crow Creek Tribal School A14-04 |[Supersedes 13-031] New Dormitories |4th Temporary 09/23/13 | 09/23/14
New Employee Housing Quarters Building No. 155  [One and Two
13-080 Crow Creek Tribal School Al14-04 |[Supersedes 13-032] Family Dwellings [4th Temporary 09/23/13 | 09/23/14
New Employee Housing Quarters Building No. 157 [One and Two
13-081 Crow Creek Tribal School Al14-04 |[Supersedes 13-033] Family Dwellings [4th Temporary 09/23/13 | 09/23/14
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SEPTEMBER 2013

New Employee Housing Quarters Building No. 159  [One and Two
13-082 Crow Creek Tribal School A14-04 |[Supersedes 13-034] Family Dwellings |4th Temporary 09/23/13 | 09/23/14

New Employee Housing Quarters Building No. 161A [One and Two
13-083 Crow Creek Tribal School A14-04 |[[Supersedes 13-035] Family Dwellings |4th Temporary 09/23/13 | 09/23/14
13-084 Crow Creek Tribal School A14-04 |[Supersedes 13-036] Family Dwellings |[4th Temporary 09/23/13 | 09/23/14
13-085 Crow Creek Tribal School Al14-04 |[Supersedes 13-037] Storage 4th Temporary 09/23/13 | 09/23/14
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Division of Safety and Risk Management

Pending Certificate of Occupancy Status Report

As of September 30, 2013

Date
Inspection Final
Report Rec'd Inspection Project Occupied
No. Project Description by DSRM Date Inspector Manager Y/N Remarks
Canoncito Community School: New Provide fire alarm system documentation and as-
1 [Modular Classroom Buildings 03/25/02 Unknown A. Abeita Leo Shirley Yes built drawings.
Chinle Agency Headquarters: Chinle Correct deficiencies noted on final inspection
Youth Detention Center, New Juvenile report. Provide fire alarm, fire sprinkler and
2 |Detention Center Building 07/05/00 06/27-28/00 D. Newcomb [ TomDuncan Yes emergency systems documentation.
Choctaw Central School: New Modular Tribal Correct deficiencies noted on final inspection
3 [Classroom Building No. 221 09/09/02 06/14/02 P. Holley Project? Yes report.
Choctaw Central School: New Modular Tribal Correct deficiencies noted on final inspection
4 [Classroom Building No. 221A/221B 09/09/02 06/14/02 P. Holley Project? Yes report.
Choctaw Central School: New Modular Tribal Correct deficiencies noted on final inspection
5 |Classroom Building No. 224 09/09/02 06/14/02 P. Holley Project? Yes report.
12/18/01 10/17-18/01 J. May
Correct deficiencies noted on final inspection
Cibecue High School: New School 1st Re-Inspection | 1st Re-Inspection report. Provide fire alarm, fire sprinkler and
6 [Replacement Building 10/24/06 10/17/06 K. Chiwiwi Irvin Santiago Yes emergency systems documentation.
Crazy Horse School: New Education, Correct deficiencies noted on final inspection
7 |Recreation and Wellness Center Building 05/16/05 04/05/05 W. LaBelle Glenn Trujillo Yes repot.
Dunseith Day School: New Storage
8 |Building No. 90317A 09/05/01 05/03/01 W. LaBelle Unknown Yes Install interior and emergency lighting.
Dunseith Day School: New Storage
9 [Building No. 900319 09/05/01 05/03/01 W. LaBelle Unknown Yes Install interior and emergency lighting.
08/21/01 05/03/01 W. LaBelle
Correct deficiencies noted on final inspection
Dunseith Day School: New Modular 1st Re-Inspection | 1st Re-Inspection report. Provide fire alarm, electrical systems and
10 |[Office Building No. 900320 03/27/03 08/07/02 W. Labelle Unknown Yes asbestos documentation.
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Lukachukai Community School: New Correct deficiencies noted on final inspection
11 |Modular Classroom Buildings 02/13/03 08/13/02 H. Tungovia Leo Shirley Yes report. Provide fire alarm system documentation.
Northern Cheyenne Tribal School D. Flores John Correct deficiencies noted on final inspection
12 |(Busby): New Student Activity Center 01/22/08 01/15/08 A. Segovia Walks Along Yes report.
Correct deficiencies noted on final inspection
report. Provide fire sprinkler, fire alarm,
Oglala Community School: New 4- emergency systems and asbestos and
13 |Classroom Modular Building 09/23/02 07/21/04 K. Chiwiwi | Randy LeBeau Yes documentation.
Pearl River Elementary School: New Correct deficiencies noted on final inspection
14 [Modular Classroom Building No. 297 09/25/02 06/13/02 P. Holley Tribal? Yes report.
Pearl River Elementary School: New Correct deficiencies noted on final inspection
15 [Modular Classroom Building No. 298 09/26/02 06/13/02 P. Holley Tribal? Yes report.
Pearl River Elementary School: New Correct deficiencies noted on final inspection
16 [Modular Classroom Building No. 299 09/27/02 06/13/02 P. Holley Tribal? Yes report.
Correct deficiencies noted on final inspection
report. Provide fire alarm, fire sprinkler,
Pierre Indian Learning Center: New emergency systems and asbestos
17 [Gymnasiumand Classroom Building 10/15/04 08/17/04 J. Jones PILC? Yes documentation.
Correct deficiencies noted on final inspection
report. Provide fire alarm, fire sprinkler,
Pierre Indian Learning Center: New emergency systems and asbestos
18 [Classroom Building No. 90005 10/15/04 08/17/04 J. Jones PILC? Yes documentation.
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Pierre Indian Learning Center: New Correct deficiencies noted on final inspection
19 |Modular Wresting/Storage Building No. 9 10/15/04 08/17/04 J. Jones PILC? Yes report.
Correct safety and accessibility deficiencies
noted on final inspection. Provide fire alarm, fire
Pierre Indian Learning Center: New sprinkler, emergency systems and asbestos
20 |Modular Math/Science Building No. 90007 10/15/04 08/17/04 J. Jones PILC? Yes documentation.
Correct deficiencies noted on final inspection
Pyramid Lake High School: New Field report. Provide fire sprinkler system
21 |House Building 09/03/02 07/23/02 J. May Keith Miller Yes documentation.
07/05/06 06/12/06 W. Labelle
Rosebud Dormitory: New Fire Station 1st Re-Inspection | 1st Re-Inspection Tsosie Correct deficiencies noted on final inspection
22 |Building 01/22/07 12/20/06 W. LaBelle Tsinhnahjinnie Yes report.
Second Mesa Day School: New Modular Correct deficiencies noted on final inspection
23 |Restroom Building 12/22/03 09/11/03 W. Roy Leo Shirley Yes report.
Standing Rock Community School: New
24 |Modular Classroom Building 10/07/02 Unknown A. Abeita Unknown Yes Provide fire alarm system documentation.
Correct deficiencies noted on final inspection
Theodore Jamerson Elementary School: report. Provide fire alarmand fire sprinkler as-
25 |New Modular Classroom Building 04/07/03 03/24/03 W. LaBelle | Randy LeBeau Yes built submittals. Complete construction work.
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07/13/07 07/9-10/07 C. Factor
Theodore Roosevelt School: New 1st Re-Inspection | 1st Re-Inspection Correct deficiencies noted on final inspection
26 |Modular Classroom Building No. 31 09/25/07 08/29/07 M. Gentry |Dennis Rodriguez Yes report.
07/13/07 07/9-10/07 C. Factor
Theodore Roosevelt School: New 1st Re-Inspection | 1st Re-Inspection Correct deficiencies noted on final inspection
27 |Modular Classroom Building No. 32 09/25/07 08/29/07 M. Gentry |Dennis Rodriguez Yes report.
07/13/07 07/9-10/07 C. Factor
Theodore Roosevelt School: New 1st Re-Inspection | 1st Re-Inspection Correct deficiencies noted on final inspection
28 |Modular Office Building No. 33 09/25/07 08/29/07 M. Gentry |Dennis Rodriguez Yes report.
07/13/07 07/9-10/07 C. Factor
Theodore Roosevelt School: New 1st Re-Inspection | 1st Re-Inspection Correct deficiencies noted on final inspection
29 |Modular Classroom Building No. 34 09/25/07 08/29/07 M. Gentry |Dennis Rodriguez Yes report.
07/13/07 07/9-10/07 C. Factor
Theodore Roosevelt School: New 1st Re-Inspection | 1st Re-Inspection Correct deficiencies noted on final inspection
30 |Modular Classroom Building No. 35 09/25/07 08/29/07 M. Gentry |Dennis Rodriguez Yes report.
Theodore Roosevelt School: Renovated Correct deficiencies noted on final inspection
31 |Existing Dormitory Building 02/29/00 02/08/00 P.Holley | Charles Thomas Yes report.
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10/08/99 09/20/99 W. LaBelle
1st Re-Inspection | 1st Re-Inspection
09/25/04 09/13-14/04 W. LaBelle
Correct deficiencies noted on final inspection
Tiospa Zina Tribal School: New 2nd Re-Inspection |2nd Re-Inspection report. Provide fire alarm, fire sprinkler and
32 |Gymnasium Building (Phase I) 05/16/06 04/26-27/04 K. Chiwiwi [ Bob Montoya Yes emergency systems documentation.
09/25/04 09/13-14/04 W. LaBelle
1st Re-Inspection | 1st Re-Inspection
05/16/06 04/26-27/06 W. LaBelle
Correct deficiencies noted on final inspection
Tiospa Zina Tribal School: New School 2nd Re-Inspection |2nd Re-Inspection report. Provide fire alarm, fire sprinkler and
33 |Building Addition (Phase I1) 03/23/07 03/08/07 K. Chiwiwi Bob Montoya Yes emergency systems documentation.
09/25/04 09/13-14/04 W. LaBelle
1st Re-Inspection | 1st Re-Inspection
05/16/06 04/26-27/06 W. LaBelle
Tiospa Zina Tribal School: New Bus Barn, Correct deficiencies noted on final inspection
Athletic Field Restrooms Buildings and 2nd Re-Inspection |2nd Re-Inspection report. Provide fire alarm, fire sprinkler and
34 |Bleachers (Phase IlI) 03/23/07 03/08/07 K. Chiwiwi Bob Montoya Yes emergency systems documentation.
08/21/07 08/15/07
Na' Neelzhiin Ji'Olta (Torreon Day School):| 1st Re-inspection | 1st Re-Inspection Correct deficiencies noted on final inspection
35 |New Modular Classroom Building 05/07/08 05/05/08 D. Flores Leo Shirley Yes report.

Pending Certificate of Occupancy Status Report




Bureau of Indian Affairs
Division of Safety and Risk Management

Pending Certificate of Occupancy Status Report

As of September 30, 2013

Date
Inspection Final
Report Rec'd Inspection Project Occupied

No. Project Description by DSRM Date Inspector Manager Y/N Remarks

Tuba City Boarding School: Existing Correct deficiencies noted on final inspection
36 |Modular Classroom Building No. 1346 03/04/05 02/23/05 M. Gentry Leo Shirley Yes report.

Tuba City Boarding School: Existing Correct deficiencies noted on final inspection
37 |Modular Classroom Building No. 1374 03/04/05 02/23/05 M. Gentry Leo Shirley Yes report.

Turtle Mountain High School: New Auto Provide fire alarm and fire sprinkler systemas-
38 |Shop and Welding Shop Building 09/05/01 05/03/01 W. LaBelle Unknown Yes built drawings and submittals.

Turtle Mountain High School: New Correct deficiencies noted on final inspection
39 |[Storage Building 09/05/01 05/03/01 W. LaBelle Unknown Yes report.

Turtle Mountain High School: New Provide fire alarm and fire sprinkler systemas-
40 |[Classroom Building Addition 09/05/01 05/03/01 W. LaBelle Unknown Yes built drawings and submittals.

Warm Springs Agency: New Fire

Management Building Locker Room Correct deficiencies noted on final inspection
41 |Addition 03/23/04 03/04/04 K. Chiwiwi | Don Robertson Yes report.

Correct deficiencies noted on final inspection
report. Provide fire alarm, fire sprinkler,

Wounded Knee School: New emergency systems and asbestos

42 | Two-Classroom Modular Building 09/01/04 07/14/04 K. Chiwiwi Unknown Yes documentation.
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